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Timetable

		WORKPLAN AND WORK PACKAGES																																																										Management												MNGT								M		Accompanying Measures

		Please ensure that the information you provide in this worksheet is consistent with Section 5 of your Application Form																																																										Dissemination												DISS								D		Multilateral Project

																																																												Exploitation												EXP								E		Network

				First select a type of action																										Maximum project duration																														Quality Plan												QPLN								Q		Erasmus CD Multilateral Project for full cycle of study

				Type of action:				Multilateral Project																						24								months																						Development												DEV								V		KA1 - Studies and comparative research

		WORK PACKAGE		TYPE		START		DURATION		MONTHS

										1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36

		1		MNGT		1		24		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		0		0		0		0		0		0		0		0		0		0		0		0		0

		2		DEV		1		8		V		V		V		V		V		V		V		V		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		3		DEV		1		22		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		4		QPLN		1		24		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		0		0		0		0		0		0		0		0		0		0		0		0		0

		5		EXP		6		19		0		0		0		0		0		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		0		0		0		0		0		0		0		0		0		0		0		0		0

		6		DISS		1		24		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		0		0		0		0		0		0		0		0		0		0		0		0		0

		7								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		8								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		9								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		10								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		11								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		12								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		13								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		14								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		15								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		16								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		17								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		18								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		19								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		20								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		21								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		22								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				0																																																																								0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0
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Staff

		ESTIMATED staff needs and costs by partner

		All figures in Euro

		 								Staff by category

				Country		Overall total number of working days		Overall 
total staff costs		1. Manager						2. Researcher, teacher and / or trainer						3. Technical						4. Administrative

										Number of working days on the project		Cost per day		Total staff cost by category		Number of working days on the project		Cost per day		Total staff cost by category		Number of working days on the project		Cost per day		Total staff cost by category		Number of working days on the project		Cost per day		Total staff cost by category

				Total working days		1,719				339						1,231						141						8

				Total staff costs				285,708						59,989						203,176						21,830						713				285708

		P1		Ellas - EL		329		75,186		58		255		14,790		262		225		58,950		8		165		1,320		1		126		126		0		75186

		P2		Eesti - EE		301		30,075		56		117		6,552		238		97		23,086		6		65		390		1		47		47		0		30075

		P3		Ellas - EL		218		50,124		44		255		11,220		170		225		38,250		3		170		510		1		144		144		0		50124

		P4		Sverige - SE		122		40,099		24		350		8,400		91		330		30,030		6		245		1,470		1		199		199		0		40099

		P5		Suomi - FI		146		30,075		7		315		2,205		50		230		11,500		88		185		16,280		1		90		90		0		30075

		P6		Eesti - EE		374		40,099		98		117		11,466		275		104		28,600						0		1		33		33		0		40099

		P7		Lithuania - LT		229		20,050		52		103		5,356		145		88		12,760		30		62		1,860		2		37		74		0		20050

		P8				0		0						0						0						0						0		0		0

		P9				0		0						0						0						0						0		0		0

		P10				0		0						0						0						0						0		0		0

		P11				0		0						0						0						0						0		0		0

		P12				0		0						0						0						0						0		0		0

		P13				0		0						0						0						0						0		0		0

		P14				0		0						0						0						0						0		0		0

		P15				0		0						0						0						0						0		0		0

		P16				0		0						0						0						0						0		0		0

		P17				0		0						0						0						0						0		0		0

		P18				0		0						0						0						0						0		0		0

		P19				0		0						0						0						0						0		0		0

		P20				0		0						0						0						0						0		0		0

		P21				0		0						0						0						0						0		0		0

		P22				0		0						0						0						0						0		0		0
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Travel and subsistence

		ESTIMATED travel and subsistence costs

		All figures in Euro

												0

		Purpose of the journey		Country of destination		Work
Package		Number 
of persons		Number 
of days		Daily subsistence 
cost per person		Average price 
return journey		Total costs

								a		b		c		d		a x [(b x c) + d]

								35		10		TOTAL travel & subsistence costs				24,619

		Meeting 1		Ellas - EL		WP1		7		2		190		339		5,033		0

		Meeting 2		Eesti - EE		WP 2		7		2		160		290		4,270		0

		Meeting 3		Sverige - SE		WP3		7		2		250		280		5,460		0

		Meeting 4		Lithuania - LT		WP4		7		2		190		310		4,830		0

		Meeting 5		Ellas - EL		WP1,5,6		7		2		189		340		5,026		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0
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Equipment

		ESTIMATED equipment costs																ERROR

		All figures in Euro

														0

		Description		Justification		Partner(s)		Work
Package		Number of 
items		Unit Cost		Usage rate
%		Depreciation rate
%		Total costs

										a		b		c		d		a x b x c x d

														Total equipment costs				11,250

		Using of 5 unit (750) of computer		For collecting analysing materials		all partners		Wp2		5		750		100.00%		100.00%		3,750

		Using of 5 unit (750) of computer		For course developement,seminars		all partners		Wp3		5		750		100.00%		100.00%		3,750

		Using of 5 unit (750) of computer		For dissim. activities(contests,demonstration		all partners		Wp6		5		750		100.00%		100.00%		3,750

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0
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Subcontracting

		ESTIMATED subcontracting costs

		All figures in Euro

		Subcontract		Task description		Partner(s)		Work Package		Total costs

						Total subcontracting costs:				11,000

		Subcontract 1		External evaluator-meant for all partners		p1		wp1,4		8,000		8,000		0

		Subcontract 2		organizing media campaign in Estonia		p2		WP2,5,6		3,000		3,000		0

		Subcontract 3										0		0

		Subcontract 4										0		0

		Subcontract 5										0		0

		Subcontract 6										0		0

		Subcontract 7										0		0

		Subcontract 8										0		0

		Subcontract 9										0		0

		Subcontract 10										0		0

		Subcontract 11										0		0

		Subcontract 12										0		0

		Subcontract 13										0		0

		Subcontract 14										0		0

		Subcontract 15										0		0

		Subcontract 16										0		0

		Subcontract 17										0		0

		Subcontract 18										0		0

		Subcontract 19										0		0

		Subcontract 20										0		0

		Subcontract 21										0		0

		Subcontract 22										0		0

		Subcontract 23										0		0

		Subcontract 24										0		0

		Subcontract 25										0		0

		Subcontract 26										0		0

		Subcontract 27										0		0

		Subcontract 28										0		0

		Subcontract 29										0		0

		Subcontract 30										0		0
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Other

				ESTIMATED other costs

				All figures in Euro

				Description		Partner(s)		Work Package		Amount

						Total other costs:				25,997

		1		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		1		WP2		1,300		1,300		0

		2		Workshops for teachers		1		WP3		1,100		1,100		0

		3		Workshops for testing PUMO Courses		1		WP4		897		897		0

		4		Seminars ,workshops and contests to dissiminate the PUMO results		1		WP6		800		800		0

		5		Seminars  dissiminate the PUMO results		1		WP5		600		600		0

		6		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		2		WP2		550		550		0

		7		Workshops for teachers		2		WP3		550		550		0

		8		Workshops for testing PUMO Courses		2		WP4		500		500		0

		9		Seminars and and contests to dissiminate the PUMO results		2		WP6		300		300		0

		10		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		3		WP2		2,100		2,100		0

		11		Workshops for teachers		3		WP3		1,400		1,400		0

		12		Workshops for testing PUMO Courses		3		WP4		1,100		1,100		0

		13		Seminars ,workshops and contests to dissiminate the PUMO results		3		WP6		1,100		1,100		0

		14		Promotion PUMO results		3		WP5		1,200		1,200		0

		15		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		4		WP2		1,100		1,100		0

		16		Workshops for teachers		4		WP3		600		600		0

		17		Workshops for testing PUMO Courses		4		WP4		600		600		0

		18		Seminars ,workshops and contests to dissiminate the PUMO results		4		WP6		600		600		0

		19		Promotion PUMO results		4		WP5		600		600		0

		20		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		5		WP2		700		700		0

		21		Workshops for teachers		5		WP3		400		400		0

		22		Workshops for testing PUMO Courses		5		WP4		500		500		0

		23		Seminars ,workshops and contests to dissiminate the PUMO results		5		WP6		700		700		0

		24		Promotion PUMO results		5		WP5		600		600		0

		25		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		6		WP2		1,000		1,000		0

		26		Workshops for teachers		6		WP3		1,100		1,100		0

		27		Seminars  dissiminate the PUMO results		6		WP6		1,900		1,900		0

		28		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		7		WP2		900		900		0

		29		Workshops for testing PUMO Courses		7		WP4		700		700		0

		30		Seminars ,workshops and contests to dissiminate the PUMO results		7		WP6		500		500		0
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Expenditure & revenue

		ESTIMATED EXPENDITURES and REVENUE by TYPE OF COSTS and by PARTNER																		Project Acronym:				PUMO

		All figures in Euro																		LLP Action:				Comenius Multilateral Projects

				0

				Costs																				Financing

				Direct costs														Indirect costs		Total project
expenditures				Community grant requested from LLP				Partner's 
own 
funding		Other sources				Total project revenues

				A. Staff 
costs		B. Operations										Total direct costs
(A + B)		Total project
indirect costs 
(up to 7%)

						1. Travel
 and subsistence		2. 
Equipment
(up to 10%)		3. Subcontracting
(up to 30%)		4. Other		B.Total
operational
costs						Total		%		Grant total (up to 75%)		%				Amount		Specification

		%		79.68%		6.87%		3.14%		3.07%		7.25%		20.32%				6.95%						74.32%				25.68%		0.00%				100%

		Total		285,708		24,619		11,250		11,000		25,997		72,866		358,574		24,926		383,500				285,000				98,500		0				383,500

		P1		75,186												94361		6560		100921		26.32%		75,000		74.32%		25,921						100,921

		P2		30,075												37744		2624		40368		10.53%		30,000		74.32%		10,368						40,368

		P3		50,124												62908		4373		67281		17.54%		50,000		74.32%		17,281						67,281

		P4		40,099												50327		3498		53825		14.04%		40,000		74.31%		13,825						53,825

		P5		30,075												37744		2624		40368		10.53%		30,000		74.32%		10,368						40,368

		P6		40,099												50327		3498		53825		14.04%		40,000		74.31%		13,825						53,825

		P7		20,050												25163		1749		26912		7.02%		20,000		74.32%		6,912						26,912

		P8		0																0		0.00%				0.00%								0

		P9		0																0		0.00%				0.00%								0

		P10		0																0		0.00%				0.00%								0

		P11		0																0		0.00%				0.00%								0

		P12		0																0		0.00%				0.00%								0

		P13		0																0		0.00%				0.00%								0

		P14		0																0		0.00%				0.00%								0

		P15		0																0		0.00%				0.00%								0

		P16		0																0		0.00%				0.00%								0

		P17		0																0		0.00%				0.00%								0

		P18		0																0		0.00%				0.00%								0

		P19		0																0		0.00%				0.00%								0

		P20		0																0		0.00%				0.00%								0

		P21		0																0		0.00%				0.00%								0

		P22		0																0		0.00%				0.00%								0
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Ceilings

		All figures in Euro

		Country				STAFF 
costs ceilings								SUBSISTENCE 
ceilings

		Description		Country 
Code		Manager		Researcher
Teacher
Trainer		Technical		Administrative		Daily rate

		Belgique/Belgie - BE		BE		376		321		260		203		279

		Bulgaria- BG		BG		79		71		55		37		179

		Ceska Republika - CZ		CZ		144		144		104		75		238

		Danmark - DK		DK		489		419		341		267		385

		Deutschland - DE		DE		363		315		253		195		279

		Eesti - EE		EE		117		107		75		53		222

		Ellas - EL		EL		267		228		187		145		260

		Espana -ES		ES		295		265		204		143		285

		France - FR		FR		424		359		235		179		330

		Ireland - IE		IE		479		417		348		255		340

		Italia - IT		IT		568		332		225		187		314

		Kypros - CY		CY		304		267		165		113		255

		Latvija - LV		LV		131		107		85		57		214

		Lithuania - LT		LT		103		88		67		47		211

		Luxembourg - LU		LU		493		423		343		267		279

		Magyarorszag - HU		HU		141		123		93		53		213

		Malta - MT		MT		129		117		91		65		253

		Nederland - NL		NL		381		333		264		207		307

		Oesterreich - AT		AT		419		323		240		199		297

		Polska - PL		PL		161		133		103		75		214

		Portugal - PT		PT		183		161		119		79		256

		Rumania- RO		RO		155		119		93		59		181

		Slovenija -SI		SI		252		227		183		115		242

		Slovensko -SK		SK		133		119		95		77		246

		Suomi - FI		FI		361		259		213		179		325

		Sverige - SE		SE		505		432		355		273		321

		United Kingdom - UK		GB		469		443		311		224		389

		Island - IS		IS		435		396		341		219		320

		Liechtenstein - LI		LI		395		324		251		199		336

		Norge - NO		NO		553		480		392		296		388

		Turkey - TR		TR		193		123		81		52		208

		AN Bonaire		AN		381		333		264		207		307		NL

		AN Curaçao		AN		381		333		264		207		307		NL

		AN Saba		AN		381		333		264		207		307		NL

		AN Saint Eustatius		AN		381		333		264		207		307		NL

		AN Saint Martin		AN		381		333		264		207		307		NL

		Anguilla		AI		469		443		311		224		389		GB

		Aruba		AW		381		333		264		207		307		NL

		British Indian Ocean Territory		IO		469		443		311		224		389		GB

		Cayman Islands		KY		469		443		311		224		389		GB

		Falkland Islands (Malvinas)		FK		469		443		311		224		389		GB

		French Polynesia		PF		424		359		235		179		330		FR

		French Southern and Antartic Territories		TF		424		359		235		179		330		FR

		Greenland		GL		489		419		341		267		385		DK

		Mayotte		YT		424		359		235		179		330		FR

		Montserrat		MS		469		443		311		224		389		GB

		Netherlands Antilles		AN		381		333		264		207		307		NL

		New Caledonia		NC		424		359		235		179		330		FR

		Pitcairn		PN		469		443		311		224		389		GB

		Saint Helena, Ascension Island, Tristan da Cunha		SH		469		443		311		224		389		GB

		British Antartic Territories		BAT		469		443		311		224		389		GB

		Saint Pierre And Miquelon		PM		424		359		235		179		330		FR

		South Georgia And The South Sandwich Islands		GS		469		443		311		224		389		GB

		Turks And Caicos Islands		TC		469		443		311		224		389		GB

		Virgin Islands, British		VG		469		443		311		224		389		GB

		Wallis And Futuna		WF		424		359		235		179		330		FR

		Ineligible		IN		0		0		0		0		0

		0





Actions

		Comenius Multilateral Projects

		Comenius Networks

		Comenius Accompanying Measures

		Erasmus Multilateral Projects – Curriculum Development

		Erasmus Multilateral Projects – Co-operation between Universities and Enterprises

		Erasmus Multilateral Projects – Modernisation of Higher Education

		Erasmus Multilateral Projects – Virtual Campuses

		Erasmus Networks

		Erasmus Accompanying Measures

		Leonardo da Vinci Multilateral Projects - Development of Innovation

		Leonardo da Vinci Thematic Networks

		Leonardo da Vinci Accompanying Measures

		Grundtvig Multilateral Projects

		Grundtvig Thematic Networks

		Grundtvig Accompanying Measures

		Key Activity 1.2 (KA1): Studies and Comparative Research

		Key Activity 2 (KA2) Languages Multilateral Projects

		Key Activity 2 (KA2) Languages Networks

		Key Activity 2 (KA2) Languages Accompanying Measures

		Key Activity 3 (KA3) ICT Multilateral Projects

		Key Activity 3 (KA3) ICT Networks

		Key Activity 4 (KA4): Dissemination and exploitation of results Multilateral Projects
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 Part A: Identification of the applicant and other organisations participating in the project. 
Parts A and B must be completed separately by each organisation participating in the project.
A.1 Organisation
Registered address:
A.2 Person authorised to represent the organisation in legally binding agreements 
(Legal representative)
Address: 
A.3 Person responsible for the management of the application (contact person)
Address: 
Part B. Organisation and activities
B.1 Structure
B.2 Aims and activities of the organisation
B.3 Other community grants
Details of projects in which your organisation, or where relevant, your department has participated with the financial support of Community Programmes or Initiatives in the past 3 years. 
Programme or initiative
Reference number including year of award
Beneficiary Organisation
Title of the Project
Other requests for a grant submitted by your organisation or,where relevant, the department responsible for the management of the application, for the same project. For each request, please identify the Community Programme concerned and the grant requested.
Programme concerned*
Grant requested*
Details of other applications submitted under the Lifelong Learning Programme, in 2009, in which your organisation or group is involved
Sub-programme/action*
Acronym*
Applicant organisation*
List of partner organisations
Partner no
Role
Organisation Name
City
Country
Part C. Description of the project
C.1 Summary of the project
For successful applications, this section will be reproduced, as presented below, in compendia etc. You should therefore ensure that it gives a concrete overview of the work your consortium plans to undertake including: 
         - the reason for your project / network / study 
         - concise description of the outputs, results and / or products (including where relevant key pedagogical strategies, media used,                    
           language versions etc)
         - the impact envisaged
C.2 List of deliverables
Deliverable N° 
Title
Language version(s)*
Target Language(s)
Delivery Date*
Nature*
Dissemination level*
C.3 Lifelong Learning Programme Objectives and Priorities addressed
Please identify in the box below, which of the Objectives of the Lifelong Learning Programme this application addresses
Please identify in the box below, which of the Specific Objectives of the Action this application addresses
Please identify in the box below, which of the Operational Objectives of the Action this application addresses
Please identify in the box below, which of the Priorities this application addresses
Please identify in the box below, which of LLP Horizontal policies this application addresses
Please identify in the box below, how this application demonstrates Complementarity with other policies
C.4 Timing of the project
Please indicate the total duration of the project
C.5 Budget
Expenditure
Direct Costs
Staff*
Travel and subsistence*
Equipment*
Cannot exceed 10% of direct costs
Subcontracting*
Cannot exceed 30% of direct costs
Other*
Sub-Total Direct Costs
Sub-total: Indirect costs*
Cannot exceed 7% of Total direct Costs
Total Cost
Revenue
Community Grant Requested*
% of total cost
Cannot exceed 75% of Total Cost
Own funding of the members of the consortium*
Other sources of financing*
Total Co-financing
Total revenue
Must equal total costs above
C.6 Profile of the consortium
Countries involved in the proposal 
All partners from eligible countries
Other participants involved in the proposal
MS *
ACC *
AC *
OCT *
TOTAL
N° of participants
N° of countries
Organisation Types
Associations*
Counselling*
Education*
Enterprise*
Not for profit*
Public bodies*
Other types*
TOTAL
C.7 Summary of work packages
Work package N°
Type of work package
Title of work package
Start 
End
C.8 Associated projects
If your proposal is based on the results of one or more previous projects / networks, please provide precise references to this / these project(s) / network(s) in the table below.
C.9 Linkages with other Actions in the LLP and EU-wide initiatives
The content of this application is linked to the following areas of the LLP. Tick all boxes relevant to this proposal: multiple choice possible.
Transversal policies
Sub-programme areas
Future Europe-wide initiatives
Part D. Technical Capacity
D.1 To be completed by each organisation involved in the consortium / network including Applicant and Coordinating Organisations
Skills and expertise of key staff involved in the project / network
Part E. Project implementation / Award criteria
This section provides applicants with an opportunity to provide experts with statements in support of their application, as described in the other sections of this form, according to the award criteria against which they will be judged. More details on these criteria can be found in the Call for Proposals and on the Agency website. 
Part F. Workplan in workpackages
F.1 Identification
F.2 Deliverables – outputs / products / results
Language Version(s)*
Target language(s)
F.3 Consortium partners involved
F.4 Resources required to complete workpackage
Indicative input of consortium staff: The totals provided for staff days should correspond globally with the staff table in the detailed budget.
Number of staff days
Partners involved
Country
Short name
Cat. 1
Cat. 2
Cat. 3
Cat. 4
Total 
Total
Tasks that will be subcontracted
Partner responsible for Sub-contract*
Country
Short name
N° days (where appropriate)
Brief description of task
 Explanation of workpackage expenditures
Attachments
Declaration of Honour
Budget
Legal entity of the applicant organisation
Errors list
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